Two key issues surrounding the implementation options are the schedules for
deployment and the associated risk factors. These two issues are discussed
below.

3.2 Network Implementation Schedules

There are four major work efforts that must be scheduled and coordinated for
the successful network implementation of a database number portability
solution, which are:
a) Availability of switch vendor functionality
b) Availability of a neutral third party SMS system
c) Availability of Service Providers’ SCP and SMS Functionality
d) Availability of Service Providers' internal Operational Support
Systems (OSS), Billing systems and associated Methods and
Procedures

Each of these items are briefly discussed below. A high level summary timeine
chart for both the LRN and the CPC to LRN implementation plans are included
in Attachment #7.

3.2.a. Switch Vendor Functionality:

Switch vendors were asked to state their current level of commitment for
their major switch types for both implementation plans. Other switch types
exist in Georgia and were not addressed at this time. Following are the
switch vendor’'s most current responses as reported to the Selection
Committee:

LBN;

AT&T indicated that they have committed to meeting the LRN dates as
discussed below. This includes having resources identified, interna!
funding secured. and work underway. They are building to the liinois
requirements. (Note: FOA = First Office Appiication: GA = Genera!
Availability)

- SESS: 5E-11 Generic GA = 4Q96;

LRN Feature: FOA = 12/96, GA = 3/97
- 1AESS: LRN Feature: FOA = 1Q87, GA = 2Q97
- 4ESS: LRN Feature: FOA = 1Q97, GA = 2Q97

Siemens indicated that they have committed to meeting the LRN dates as
discussed below. This includes having resources identified, internal
funding secured, and work underway. They are building to the lllinois
requirements.

- Siemens EWSD: FOA = 3/97, GA = 6/97

Norte! indicated that they have committed to meeting the LRN dates as
discussed below. This includes having resources identified. internal
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funding secured, and work underway. They are building to the lllinois
requirements.
- DMS 100 and 100/200: FOA = 3/97, GA = 6/97

Ericsson was not present and provided no modifications to their dates,
shown as follows:
- Ericsson: FOA = 1Q97, GA = 2Q97

CPC:

Based on the assumptions discussed in a recent conference call with
MCI Metro, AT&T, Nortel and Siemens, AT&T Network Systems believes
that the Basic LRN solution can be used to support CPC implementation.
The assumptions are expected to be documented in a Generic
Requirements (GR) by Siemens no later than January 31, 1996. The full
Selection Committee must review and accept these assumptions.

AT&T switches will not explicitly recognize that CPCs are being used.
Additional development may be required on the 1A-ESS switch to swap
the CPC for the NPA at the terminating end of all calls to portab'e NPA-
NXX groups if 10 digits are delivered to the end office and the swilch
serves subscribers in more than one NPA. This development is currently
not planned because no customer has requested this capabiiiy.

tf triggers for other AIN services will be active on the 4ESS switch and
LNP queries will be launched from the 4ESS switch, the LRN feature
must be deployed (FOA 1Q97, GA 2Q97). If no other triggers for AIN
services are activated on the 4ESS switch while CPC is in use. existing
AIN triggers can be used to launch the LNP query at the 4ESS switch.

AT&T Network Systems is not currently planning to test CPC
implementation on AT&T switches, but will commit to this testing if and
when CPC implementation is ordered by the Commissior and'or
purchased by customers.

Given these assumptions, the availability dates for CPC are as follows
(which are the same dates as LRN):
- 5ESS: 5E-11 Generic GA = 4Q96;
LRN Feature: FOA = 12/96, GA = 3/97
- 1AESS: LRN Feature: FOA = 1Q97, GA = 2Q97
- 4ESS: LRN Feature: FOA = 1Q97, GA = 2Q97

Norte! indicated that they would take the NY trial version and make it a
commercial application. This effort is currently funded and underway.
Following is their schedule: '

DMS-100 and 200: GA 12/96
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Siemens indicated that they are building off the NY trial. There would
also be billing issues to resolve. This effort is currently funded and
underway. Following is their schedule:

Siemens EWSD: GA 12/96

Ericsson provided feedback to MFS, indicating that a CPC development
is feasible, but that more discussion is needed before a firm deployment
date could be established.

3.2.b. Neutral Third Party SMS Schedule:

To meet the overall timeline requirements, the Selection Committee felt that
the neutral third party SMS would need to be installed, tested and ready to
support service by the following dates:

LRN: May, 1997 is a must-have date, 1Q37 is a preferred date
CPC: February, 1997 is a must have date

The SMS Subcommittee developed a timeline as detailed in Attachment #8.
The Final Turn-Up date identified by the SMS Subcommittee is June 3,
1997. The SMS Subcommittee felt that this was a very aggressive
schedule, and that it met the needs of the overall LRN timeline.

The SMS Subcommittee looked at alternative ways to improve the schedule
to meet the CPC Implementation Plan dates. The SMS Subcommittee felt
that if the SMS selection process resulted in the Georgia selection of the
same SMS vendor as is selected in lllinois, and if we accep! the lllinois
requirements as adeguate for the initial implementation, we could save
approximately 3 months in the overall SMS schedule.

Some members of the Selection Committee (MC! Metro and AT&T) feit that
the SMS schedule was too long and that it could be shortened considerabiy.
They felt that the schedule was not acceptable, from their perspective. Other
members of the Selection Committee felt that the SMS Subcommittes were
the experts and that we should rely on their opinion.

It was agreed that the Selection Committee would request the SMS
Subcommittee to look at ways to shorten the schedule to meet the two
Implementation Plan timelines.

2.C. Availability of a Service Providers SCP and SMS Functionalit

It will be necessary for each Service Provider participating in number
portability to provide a Service Control Point (SCP) database functionality
and a SMS functionality. This can be either built or leased, depending on
the Service Provider's preference. There may also be a need for other
wireline connecting companies to provide a SCP functionality.
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To meet the LRN schedule, a Service Provider's internal SCP and SMS
system/functionality would need to be ready for service by May, 1997. The
Wireline Service Providers impacted indicated that the May, 1987 date is
possible, based on their preliminary evaluations, and dependent on vendor
capabilities. Standard indicated that most Independent LECs in Georgia do
not have this capability and are dependent on the ability to lease or arrange
for this functionality and they are not sure if this date can be met.

To meet the CPC schedule, a Service Provider's internal SCP/SMS
system/functionality would need to be ready for service by January, 1897.
AT&T and MCl indicated that this date was possible. BST indicated that this
date is possible for the SMS, but not sure for an SCP. There is still some
internal evaluation that needs to be completed. MediaOne indicated that
March, 1997 is their estimated ready date. Standard indicated that most
Independent LECs in Georgia do not have this capability and are dependent
on the ability to lease or arrange for this functionality and they are not sure if
this date can be met.

32d Service Provider Interngl OSS, Billing Systems and Methods and
Procedures

The implementation of a database number portability solution will reguire
the modification to many OSS and Billing systems. In addition, it will be
necessary to modify existing methods and procedures, both internal to a
Service Provider, intercompany, and with connecting companies.

To meet the LRN schedule, all internal OSS, biling systems and operaticna:
planning would need to be completed by May, 1997. This stili reg.'res
additional internal evaluation by each company to determine the extent of
the impacts and work required.

To meet the CPC schedule, all internal OSS, billing systems and operational
planning would need to be completed by February, 1997. This sti!! requires
additonal internal evaluation by each company to determine the extent of
the impacts and work required.

3.3 Risk Factors

The Selection Committee identified the following risk factors that are associated
with each implementation plan:

333 LBN Risk Factors:
Switch Related:

1. If a significant change is recommended by service providers to the
existing Hlinois Switch and Billing requirements document, there will
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be a delay (six to twelve months) in the LRN implementation schedule.
Minor changes may or may not impact the schedule. :

2. The ability for the switch vendors to meet the current commitment dates
with a fully functional product.

3. Lab testing could identify significant issues needing additional time for
development/fixes.

4. The Service Provider deployment schedule for new generics required
to support the LRN Feature Package.

SMS Related:
1. All SMS issues need to be resolved in a timely manner.
2. The ability of the SMS vendor to meet the schedule of May, 1887.

General tems:

1. The Commission’s order, or lack there of, could impact the schedule
and the willingness of companies to meet the schedule.

33b CPC Risk Factors:

Switch Related:

1. If a significant change is recommended by service providers to the
existing switch requirements document, there may be a delay (six tc
twelve months) in the CPC implementation schedule. Mincr changes
may or may not impact the schedule.

2. The ability for the switch vendors to meet the current commitment dates
with a fully functional product.

3. New York Trial or Lab testing could identify significant issues need.ng
additional time for development/fixes.

4. The Service Provider deployment schedule for new generics required
to support the CPC Feature Package.

5. (Pending Action Item work) The ability of the 1A ESS to support CPC,
since there are currently no requirements/plans to modify these
switches. '

6. The transition from CPC to LRN (how, timing, impacts). A draft"

transition sequence overview, developed by AT&T, Siemens. Nortel
and MCI Metro is included in Attachment #9.
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7. What are the implications on the LRN schedules with the CPC focus.
SMS Related:
1. All SMS issues need to be resolved in a timely manner.

2. The ability of the SMS vendor to meet the schedule of February 1997.

General ltems:

1. The Commission’s order, or lack there of, could impact the schedule
and the willingness of companies to meet the schedule.

3.4 Location Planning Assumptions

This Section addresses the issue of how the industry decides when and where

to implement database number portability in Georgia. The Selection Committee
worked on developing a preliminary process for making the location selections.
There is still a fair amount of work required to finalize this process. but following
are the current working assumptions:

1. Pontability locations will be phased-in, rather than via a flash-cut of all
of Georgia.

2. Numbers will be made portable on an NXX basis. However, not all
Directcry Numbers within a portable NXX may be portable (e.g..
individual PBX trunks within a group of trunks. individua! Cent-ex lines
within a Centrex block, blocks of numbers for Type 1 ceiular
interconnect, etc ).

3. The following method is proposed for defining which locaticns and
NXXs are identified as portable, who is involved, and when iocations
will be portable:

+ The industry will jointly decide where and when number portability
will be implemented in Georgia. Number portability wili be
phased-in on a gradual basis, starting in the 404 and 770 area
code locations.

» The specific locations for the initial implementation of number
portability will be jointly decided, based upon:

- the date-certain ordered by the Commission for the introduction
of number ponability

- the needs of the newly certified LECs as defined by their
ranking of the desired NXXs to be made portable

- the capabilities of the switching systems to support the number
portability solution
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- the capacity of the SS-7 network to support number portabiity
- the capability of OAM&Ps to support number portabiiity

+ The implementation of additional locations will also be jointly
decided upon using the same method, with specific
implementation time frames agreed upon.

* If the industry can not reach agreement on the initial
implementation locations by March 1, 1996, the issue will be
referred to the GPSC for resolution. It is requested that the
Commission resolve the issue within 60 days, in order to maintain
the aggressive implementation schedule. For additional locations,
the industry can also request Commission intervention if
agreements can not be made in a timely manner.
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4.0 IMPLEMENTATION PLANNING ISSUES

4.1 Introduction

The Georgia Number Portability Selection Committee recognizes that the actual
implementation of a number portability capability will require the ongoing efforts
of an industry implementation committee to continually refine the solution and
address issues as they arise. The Selection Committee therefore adopted as
an operating assumption that “There will be an ongoing implementation
organization and committee structure to project manage and work the issues
associated with the implementation of database number portability in Georgia”.

The Selection Committee has completed some initial implementation work;
however, it should be noted that there is a considerable amount of effort
required, both in the planning and actual implementation stages, to implement a
datzbase number portability capability in Georgia. The work completed tc date
by the Selection Committee sets the framework and identifies some of the
issues and assumptions, but there is still a significant amount of industry
coordination and individual service provider etffort required.

Fundamentally, the Selection Committee believes that the Commission, through
the proposed implementation commitiee, should allow the industry reasonable
and adsquate time to address the various issues involved with number
portability and make recommendations to the Commission as to the actual
rescidtion of these issues.

4.2 Assumptions

During its deliberations, the Selection Committee has developed a list of
operating assumptions to guide the further work activities of the proposed
implementation committee. As noted above, the most significant of these is that
an implementation committee will indeed be established to guide the future
work activities to implement number portability in Georgia. Other assumptions
are as follows:

(1)  Service providers agree to match BST Rate Centers for NXX code
assignment for the initial implementation of service provider
portability to minimize billing disruptions. We will monitor the work
of the industry ICCF workshop for future modifications to this
working assumption. (Note: MediaOne is concerned with the
number of NXX codes that will be used based on this assumption
and suggests continued discussions in this area.)

(2)  Service providers agree that the initial implementation of service

provider portability should not be delayed because of
considerations related to the deployment of location pontability.
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(4)

(6)

(9)

Service Providers that have numbers porting out of their network
will provide a default (fail safe) functionality, via a database dip
and subsequent routing, to ensure call completion.

Each Service Provider may arrange for its own SCP functionality.
The SMS will download to networks on a synchronous basis.

There is a need for a Commission Order addressing:

whether the current work of the Selection Committee is on track
and accepted; and the need to move forward with an
implementation plan. The Commission Order is needed by
February to keep the implementation schedule on track.

The Selection Committee reached consensus that the permanent
Long Term Number Portability call model solution for Georgia is
the LRN (Location Routing Number) proposed by AT&T, and
should be implemented with the following caveats: a) that there is
an appropriate implementation plan, and b) that there are
appropriate cost recovery mechanisms in place.

The industry needs to develop an appropriate cost recovery
mechanism. The Selection Committee recommends that the
industry work the cost recovery issue according to the folicwing
schedule and process:

+ Receipt of Commission Order on the implementation of number
portability by February, 1996.

+ The industry target date for reaching resolution on the cost
recovery mechanism is April 1, 1996.

+ If resolution is not achieved by that date, the issue will be sent to
the Commission with information identifying the best options
and the pros and cons of each option.

+ Any delay beyond June 1, 1996 to resolve the issue and issue
an Order may delay the implementation of number potabiity in
Georgia.

Wireless NXXs and Directory Numbers are assumed not to be
portable at this time.

It is anticipated that additional operating assumptions may be documented as
implementation committee activities commence.

4.3 Committee Structure

The Selection Committee recommends that the implementation of number
portability in Georgia be managed by an industry implementation committee.
The proposed implementation committee structure is depicted on Attachment
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#10. Briefly, the responsibility of the various groups comprising this structure
will be as follows:

Steering Committee:

- Overall responsibility for the coordination of the implementation
- Coordination between subcommittees

- Interface to the GPSC

SMS Subcommittee:

- Facilitate the selection and implementation of an SMS system for
Georgia

- Define the SMS architecture

- ldentify and determine the required business relationships and
processes

Cost Recover bcommittee:
- Orchestration of the cost recovery process

Network Implementation Planning Subcommitiee:
- Qverall project management
- Coordination between reporting teams

Requirements Team:
- Review existing requirements documents for compliance with Georg'a
requirements

Rating and Billing Team:

- |dentify and resolve all billing issues

- Finalize the billing requirements

- Develop and implement a billing test plan
- |dentify and work any rating issues

Operations Team:

- ldentify and recommend the appropriate procedures for intercompany
interactions, including provisioning, repair. etc.

- Evaluate what modifications are required due to datatase portabiliy to
existing intercompany procedures including Directory Assistance.
white and yellow pages, ordering, etc.

- Develop and implement an end-to-end test plan for number portability

Operator Services Team:
- lIdentify and resolve all Operator Services requirements and issues
- Develop and implement an Operator Services test plan

Legal Subcommittee:

- Provide legal input, where appropriate, to the appropriate teams to
assist in issue resolution
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4.4 SMS Work

The Selection Committee has recognized that a neutral third party ported
number administration system will be a critical element of an overall number
portability solution and as such will directly impact the time frame in which this
solution will be available. Consequently, the Committee has already formed the
SMS Subcommittee proposed on Attachment #10 and the subcommittee has
been active since late October, 1995.

A significant work effort of the SMS subcommittee has been to establish a
timeline associated with the selection of the system vendor and the actual
deployment of the system. This is a critical activity since, as noted above, the
availability of the system will directly impact the implementation time frame
associated with the overall number portability solution. The timeline upon
which the SMS subcommittee reached consensus was discussed in Section
3.0. and is depicted on Attachment #8.

To date. the SMS subcommittee has identitied 43 issues reguiring resolution.
These issues are included in Attachment #11. As noted on the SMS timeline,
resolution of these issues is targeted for April 1, 1886. The subcommitiee has
also documented several key working assumptions underlying its ongong wo'k
efforts. These are as follows:

- No significant modifications to the illinois third party ported number
administration requirements will be required by the Gecrgia Workshop
members for the Georgia RFP.

- Any cost recovery method issues are resolved by April 1, 1996,

- All scheduled activities are completed on time.

Key aspects are: SMS related issues are resolved. the conscriium is
operational, the lllinois requirements are received, other subcommitice
issues related 1o the third party system are resolved, and the
subcommittees are established the first of January.

- The third party system vendor selected can meet the proposed
timeline.

- Any operating test plan developed will include testing of
upload'download plans for SMS.

4.5 Open lIssues

During its deliberations on number portability, the Selection Committee has
identified a number of open issues requiring resolution. A number of these
have been associated with the anticipated efforts of the proposed
implementation committee and are identified above. In addition, numerous
issues as noted in Attachment #11 have also been identified by the SMS

subcommittee. Remaining open issues identified by the Selection Committee
are as follows:

(1)  Monitor switch vendor availability and schedules.
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(2)  Identify which switch types are not capable of supporting number
portability. '

(3)  Develop a detailed end-to-end timeline for implementation.

(4)  The impacts on existing interconnection agreements/stipulations
and connecting carrier agreements need to be evaluated,
including the impacts on wireless interconnection.

()  There are no dates currently available to update the wireless
switches for wireless number portability.

(6)  Evaluate existing SS-7 network capacity to support LNP, including
STP capacity.

{(7)  Assess the impact of LNP on existing switches to determine if
there is sufficient processor capacity, etc.

It is anticipated that additional issues requiring resolution will be identified by
the implementation committee as further work activities commence.
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5.0 RECOMMENDATIONS

The issues dealing with a database number portability solution for Georgia are
very complex. Differing business objectives and concerns about economic and
cost impacts have caused the various companies represented on the Selection
Committee to reach different conclusions on some issues. Thus, it has been
difficult to reach total agreement on the vast number of issues and options
associated with this undertaking.

The Selection Committee has agreed to provide the following set of
recommendations to the Commission. It should be noted that some of the
recommendations do not have unanimous support of the Selection Committee,
but are included to provide the Commission with a fair representation of the
opinions of the Selection Committee members. To clarify the position of each
Selection Committee member on each recommendation, Selection Committee
members are identified as either "Full Supporters”. "Supporters with Caveats”,
or "Non Supponrters”. The recommendations address three major areas: |) the
permanent long term number portability call model: I1) the implementatcn plan:
and ill}) an industry process.

) PERMANENT LONG TERM CALL MODEL:

Recommendation #1: LBN as the Permanent Long Term Sc'ution

Full Supporters: AT&T, BellSouth Telecommunications. MC! Meiro,
MediaOne, MFS, Standard. AirTouch. AT&T Wireless

Supgpenters with Caveats: BeliSouth Mobility and GTE Mobilnet
Ncn-Supporters: None

It is recommended that the LRN proposal be selected as the permanent leng
term call model for database number portability in Georgia. BeliSouth Mobiity's
agreement is based on the caveats that 1) that their vote was a vote for a
recommended solution if number portability is implemented, not a vote to
implement number portability, 2) that an acceptable number portability
implementation plan is developed for Georgia, and 3) that an acceptable cost
recovery plan is implemented. GTE Mobilnet's agreement is based upon the
caveats that they agree to support LRN as the long term call mode! if it is
mandated by the Commission, and their significant concerns on costs as
addressed in Section 2.5.
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. IMPLEMENTATION PLAN:

A_ALTERNATIVE IMPLEMENTATION APPROACHES:

mmendation ion #1: Implementation Plan
Full Supporters: BellSouth Telecommunications, MediaOne,
Standard, AirTouch, AT&T Wireless, BellSouth
Mobility

Supporters with Caveats: AT&T, MFS
Non-Supporters: MCI Metro

This recommendation involves the implementation of the LRN soluticn as soor
as it becomes available, which is currently planned for the June to July, 1927
time frame. AT&T and MFS agree with this recommendation, with the caveat
that if the LRN schedule is delayed significantly, then they wou!d advocate CPC
as an interim solution. In order to have the flexibility to implement CFC if
needed. AT&T suggests developing a contingency plan for CPC dep'cyment. It
is suggested that interim check-points be established to closely monitor the LREN
development and testing. and that the appropriate CPC contingency plans be
developed as appropria‘e. MCI Metro concurs with this suggestion.

Recommendation Option #2° Interim CPC M aratng tc LBN as the
Impiementaton Plan

Full Supporters: MCI Metro
Suppcriers with Caveats: None

Ncn-Supporters: AT&T, BellSouth Telecommunications. MediaOne.
MFS, Standard, AT&T Wireless. AirTouch, Be''South
Mobility

This recommendation involves the implementation of the CPC solution, which is
based on the New York Trial, as soon as it becomes available. which is
currently planned for the March to April, 1997 time frame. CPC would then be
transitioned to LRN as soon as it becomes available.
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B. PORTABILITY DEPLOYMENT

Recommendation #1: Pontability Deployment

Full Supporters: All members of the Selection Committee

Regardless of the implementation plan ultimately adopted, the Selection
Committee further recommends that number portability be implemented on a
phased-in basis. Numbers should be made portable on an NXX basis in a
manner determined jointly by the industry (see Section 3.4 for additional
details).

ill. INDUSTRY PROCESS:

Recommendation #1: Implementation Commitiee
Full Supponrters: All members of the Selecticn Commitiee

The Selection Committee recognizes that the actua! implementat.on of a
number portability capability will require the ongoing efferts of an industry
implementation committee to continually refine the solution and address issuss
as they arise. The Selection Committee therefore recommends that such a
implementation commitiee be established to project manage and work the
issues associated with the implementation of database number portab 'ty in
Georgia.

Recommendgtion #2: Monitoring of the Effort

Full Supporiers: All members of the Selection Cemmittee

Because of the several open issues and risk factors associated with both
implementation plans, and with the possibility that Georgia will be on the
leading edge of implementing a database number portabiity scigtion. the
Selection Committee recommends that the Commission establish fregquent
check-points throughout the implementation process to evaluate the status of
the effort, to make any required course corrections, and to ensure that the
direction established remains the best course of action for Georgia. These
check-points should be established by the proposed implementation committee
and jointly monitored with the Commission.

Recommendation #3: Recover
Full Supporters: All members of the Selection Committee
The industry needs to develop an appropriate cost recovery mechanism. The

Selection Committee recommends that the industry work the cost recovery
issues according to the process identified in Section 4.2. Item (8).
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6.0 Requested Action from the Commission

While much has been accomplished to date by the Selection Committee,
additional progress to bring true number portability to the Georgia market place
is largely reliant on the work to be done in the coming months. In order to
maximize the efficiency of the Selection Committee’s efforts, it is essential that
there are clear directions from the Georgia Commission. The areas in which
direction is requested are listed below:

1. The Commission is asked to endorse the recommendations of the
Selection Committee as identified in Section 5.0. This includes the
endorsement of LRN as the permanent iong term number portability call
model for Georgia, and the endorsement of one of the implementation
plan options, with their associated target implementation dates.

2. With regard to the assumptions and issues listed in Sections 3.0 and 4.0.
the Commission is asked to provide endorsement of the assumptions
offered, the issues identified and the processes suggested by the
Selection Committee.

With the Commission’s direction in the matters noted above, the Selsction

Cemmittee believes that the industry can be successful in moving forwa-d with
loca! number portability in Georgia.
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Attachment #1: GPSC Staff Number
Portability Guidelines



Georgia Public Service Commission
Staff S.B. 137 Team

Attachment #1

GPSC Docket No. 5840-U ﬁ
NUMBER PORTABILITY GUIDELINES ‘

GPSC STAFF
October 2, 1995

Statutory Objective:

O.C.G A §46-5-170 [AJl local exchange companies shall make the necessary

modifications to allow portability of local numbers between
different certificated providers of local exchange service as soon
as reasonably possible after such portability has been shown to be
technically and economically feasible and in the public interest.

O.CG.A §46-5-168(b)  The commission's jurisdiction shall include the authority to: ...

(10) Direct telecommunications companies to make investments
and modifications necessary to enable portability.

O.C.G.A §46-5-162(13) 'Portability’ means the technical capabilitv that permits a

customer to retain the same local number at the same customer
location regardless of the provider of the local exchange senvice.

General Number Portabi]it)' Guidelines:

L

IL.

In Administrative Session on June 8, 1995, the Commission voted to conduct technical
workshops for the purpose of investigating telephone number portability. This process
has identificd key segments in the Georgia telecommunications industry. These include
incumbent LECs, (Certificated) Competing LECs, Interexchange Carriers, and Wireless
Carriers. We encourage the development of a Selection Committee that consists
of the aforementioned. This Committee shall have the responsibility to select the
recommended number pontability solution. The selection process shall be by consensus.
If an industry consensus is not reached by January 8, 1996, the workshop approach
will be discontinued and the Commission will provide further direction to all parties.

Service provider portability should be implemented on a mid-term to long-term basis.
as soon as technically feasible (.., works reliably according to the following guidelines)
and economically feasible (i.e., cost-efficient). It is hoped that this solution can be
implemented by the fourth quarter of 1996. Implementation should start with a
selected group of wire centers, and based on success, branched to additional wire
centers. In the meantime, interim approaches based upon voluntary industry
negotiations will be allowed and encouraged.



I

VI

VI

VI

IX.

Transparency to the end user is essential. There should be no loss of functionality,
quality, or access to services caused by the implementation of a number portability
solution. Examples include: call setup time should be minimally impacted so callers
do not discern any difference; users should see the dialed number when necessary to
identify the called or calling number (such as on bills and for Caller ID); access to 911,
E911, telephone relay service, information, and other services should remain available.

Use of existing network infrastructure and standards should be retained to the extent
feasible and economical.

Calls from non-number portability capable telecommunications providers must be
accommodated. This includes completion of calls initiated over wireless carriers.

The solution should allow for open competition in the vendor community. Any
architecture or approach should be part of the open public domain, free of any
licensing fees. Proprietary approaches, or approaches with associated licensing fees,
would limit the opportunity for open competition among providers of number
portability solutions and the companies that purchase them.

The solution should ensure that the existing local exchange company.ies (LEC’s) and
the new LECs are benefitted in the same wayv and are required to deploy the same
mandatory network capabilities regardless of their network topologies and whether the
customers are switching from the existing LEC to a new LEC, from a new LEC to the
existing LEC, or from one new LEC to another new LEC.

The solution should immediately support portability of local numbers between
different certificated wireline LECs. It should accommodate expanded volume usage.
and future migration to permanent, national solutions. Ideally, the solution would
allow for future support of all types of number portability on a permanent basis.

The solution should not unduly accelerate the depletion of the numbering resource.
ldeally, the number portability solution should conserve the North American
Numbering Plan (NANP). Therefore, solutions that allow for the pooling of numbers
(initially at the NXX level) should be accorded more weight. Conversely, solutions
that deplete the NANP would be less desirable.

The Georgia solution should support a national effort, assuming that one emerges, to
the fullest extent possible. It is hoped that the national effort will vield a standard for
the call model and the network routing. Standardization will make it easier for
vendors to build to the solution and for carriers to interact with it. Georgia, however,
plans to implement a solution based on technical and economic feasibility within
Georgia, without waiting for further efforts at the national level or in other
jurisdictions.



Georgia Public Service Commission
Staff S.B. 137 Team
GPSC Docket No. 5840-U

NUMBER PORTABILITY TIMELINES
PROPOSED BY GPSC STAFF
October 2, 1995

OCTOBER 2, 1995 NUMBER PORTABILITY GUIDELINES RELEASED
NOVEMBER 7, 1995 NOTICE OF PROPOSED RULEMAKING(NOPR)
DECEMBER 7, 1995 30-DAY COMMENT CYCLE FOR NOPR
DECEMBER 27, 1995 20-DAY PERIOD

JANUARY 8, 1996 AlL \\'OR}\:SHOP ACTIVITIES END

FOURTH QUARTER 1996 IMPLEMENTATION OF TNP STARTS



Attachment #2: Selection Committee
Framework Document
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&rorgia Public Serbice Commission
244 WASHINGTON STREET, SW
ATLANTA. GEORGIA 30334-5701

(40455654501 OR 1(800,282-5813

October 11, 1995

Dear Number Portability Solution Proponent:

The Georgia Public Service Commission earlier this year opened Dovket No. 5840-U.
Telephone Number Portability, and is sponsoring a series of Number Portability Workshop meetings
The purpose of this workshop process 1s to facilitate the implementation of a permanent number
portability solution in Georgia as soon as reasonably possible.

A voluntary industry Selection and Evaluation Committee ("Selection Committee ™) that formed
within the Workshop developed the enclosed Request for Information. with an associated evaluation
process and schedule. The Selection Committee finalized a Georgia Local Number Portability (LNP)
Framework and it 1s enclosed. as well as the Number Portability Guidelines provided by the
Commission Staff to all participants in the October 2-3, 1995 Workshop meeting. As part of the
Commission Staff's efforts to facilitate these voluntary industry activities, we are sending this Request
for Information (with attachments) to proponents of potential portability solutions. Additional copies
are available by contacting Ken Ellison of the Commission Staff (404-656-4536).

The Workshop, through its Selection Committee. requests information addressing each
provision of the Georgia Local Number Portability Framework from all interested potential soluton
proponents. Those interested in making a proposal and subsequent presentation to the Selection
Commuttee according to the schedule outlined below are asked to:

1. Provide a written response to the Georgia LNP Framework document by close of business
October 30, 1995. In order to expedite the review process, please provide a copy directly to
each member of the Selection Committee and the Commission Staff representatives identified
on the enclosed Selection Committee list.

2. Complete the Indication of Interest Form also enclosed, and return it (via mail or fax) by
the close of business October 18, 1995, to David Brevitz (Commission Staff consultant) (913-
272-8262 and fax 913-272-8789).

The Selection Committee's goal is to formulate an agreed industn -des eloped recommendation
and report, and submit it to the Georgia Public Service Commission on January 8. 1996, Toward
that goal, the Committee members created the following schedule of activites:



Issue Georgia LNP Framework October 10, 1995
Written responses due to Selection Committee October 30, 1995

Formal presentations by proponents to November 6-7, 1995
Selection Committee and Workshop
(Location:  Georgia Department of Transportation Bldg.
2 Capito!l Square, Room 401, Atlanta, Georgia)

Written questions to proponents November 13, 1995
from Selection Committee

Written responses from proponents November 28, 1995

to Selection Committee

Evaluation by Selection Committee December 5-7, 1995
(Atlanta, Georgia)

Selection and determination of December 19-20. 1995
implementation process and schedule

Draft Recommendation and Report January 34, 1996
Finalize Recommendation and Report January §, 199¢

(regular Workshop meeting)

Submit Recommendation and Report January 8, 1996
to Georgia Public Service Commission :

The Commission would then take any action it finds appropriate. The final structure for
implementing any proposed solution will also need to be developed. for example. one possibility
would be an industry consortium working directly with the solution proponent.

If you have any questions regarding the Georgia LNP Framework document. you may call
Wireline sections-- Loraine Beyer 205-977-5029
Wireless sections-- Charlene Meins 206-803-1232

The Commission Staff recognizes and appreciates all the efforts of the telecommunications
industry to develop a portability solution.

Sincerely,

David Burgess
Director, Rates & Tariffs Section

cc: Selection Committee members



Neil Knight

Woody Trayvlor

Johr Giannelia

Aive Nash

Charles Gerkin

Kern Culpepper

Jennifer Welch
(representing
Wireless)

Ron Havens

SELECTION COMMITTEE

U S WEST

9785 Maroon Circle

Suite 400

Englewood, Colorado 80112

MCI Metro™M(1
Telecommunications
Dept 0415

2250 Lakeside Boulevard
Richardsen, Texas 75082

AT&T Wireless Senices
250 Austrahan Avenue. South

West Palm Beach, Flonda 33414

Standard Telephone Company
2000 Industnal Boulevard
Comelia. Georgia 5053)

AirTouch

¢'o Troutman Sanders
600 Peachtree Street, NE
Suite S200

Atlanta, Georgia 30308

BellSouth Telecommunications
Room 38L64

675 West Peachtree Street
Atlanta. Georgia 30375

BellSouth Corporation
1155 Peachtree Street, NW
Room 17GO1

Atlanta. Georgia 30308

Sprint Corporation

8140 Ward Parkway

Mail Stop MOKCMPOS01
Kansas City, Missoun 64114

303-754-5482
303-754-4315 (fax)

214-498-5089
214-498-1661 (fax)

407-658.7434
407-653.7403 (fav)

706-776-34475
706-77¢-28345 (fav)

404-855.3;
403-885.

tad
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404-420-837¢
404-882.0920 (fav)

404-249-3260
404-249-5070 (fax)

913-624-6881]
913-624-5681 (fav)



